
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/10/2013

ESTIMATE SUMMARY 08:23:20

CONTID: C17358         ESTIMATE NO: 0012 FINL 2005

PCN: 17358-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 131 CHOKE CHERRY SOUTH PERCENT TIME:

PROJECT NO: STR131A-034                   

SH 131 CHOKE CHERRY SOUTH

NAME OF ROAD: 131B

PROJECT COUNTIES: ROUTT

CONTRACTOR:

CONNELL RESOURCES INCORPORATED PAY PERIOD ENDING 04/10/2013 DATE TIME STARTED 08/01/2011

7785 HIGHLAND MEADOWS PKWY, #100 DATE LET 06/09/2011 DATE WORK BEGAN 08/01/2011

 DATE AWARDED 06/17/2011 DATE TIME STOPPED 11/02/2012

 DATE CONTRACT EXECUTED 07/14/2011 DATE ACCEPTED 11/02/2012

FORT COLLINS CO 80528     970-223-3151 DATE NOTICE TO PROCEED 08/01/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,005,892.57 PARTICIPATING $ $ 47,300.68

AWARD PROJECT AMT: 6,893,218.14 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 103,398.27

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.25

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.01

47,300.68

47,300.68

150,698.95

$

$

$

$

7,005,892.58

0.00

7,005,892.58

0.00

7,005,892.58

0.00

0.00

7,005,892.58

0.00

AMOUNT DUE 7,005,892.58 150,698.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 150,698.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

460.0 TIME ALLOW: 11/15/2012 ??:??:??

ORIG TIME ALLOW: 11/15/2012 ??:??:??
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PCN: 17358-BID    ESTIMATE RUN 04/10/2013

PROJECT: STR131A-034                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:23:20

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

45,000.00000 45,000.001.000

0.00

0010 Removal of Headwall 15.000

0.000

202-00015  
 

15.000

EACH

680.00000 10,200.0015.000

0.00

0015 Removal of Pipe 17.000

0.000

202-00033  
 

17.000

EACH

915.00000 15,555.0017.000

0.00

0020 *Removal of Delineator 53.000

0.000

202-00090  
 

53.000

EACH

6.25000 331.2553.000

0.00

0025 *Removal of Asphalt Mat (Planing) 716.000

0.000

202-00240  
 

716.000

SY  

7.65000 5,477.40716.000

0.00

0030 *Removal of Ground Sign 6.000

0.000

202-00810  
 

6.000

EACH

62.00000 372.006.000

0.00

0035 *Removal of Sign Panel 4.000

0.000

202-00821  
 

4.000

EACH

12.50000 50.004.000

0.00

0040 *Removal of Fence 11,188.000

0.000

202-01000  
 

11,188.000

LF  

0.55000 6,153.4011,188.000

0.00

0045 *Removal of Guardrail Type 3 3,774.000

0.000

202-01130  
 

3,774.000

LF  

2.30000 8,680.203,774.000

0.00

0050 Removal of Guardrail Type 7 300.000

0.000

202-01170  
 

300.000

LF  

17.15000 5,145.00300.000

0.00

0055 Unclassified Excavation (Complete In Place) 119,766.000

3,941.000

203-00010  
 

123,707.000

CY  

8.25000 1,020,582.75123,707.000

32,513.25
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PCN: 17358-BID    ESTIMATE RUN 04/10/2013

PROJECT: STR131A-034                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:23:20

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0060 Muck Excavation 7,733.000

0.000

203-00100  
 

7,733.000

CY  

9.00000 69,597.007,733.000

0.00

0065 *Rock Excavation 9,834.000

0.000

203-00400  
 

9,834.000

CY  

11.00000 108,174.009,834.000

0.00

0070 Proof Rolling 13.000

0.000

203-01100  
 

13.000

HOUR

102.00000 1,326.0013.000

0.00

0075 Blading 10.000

0.000

203-01500  
 

10.000

HOUR

155.00000 1,550.0010.000

0.00

0080 Backhoe 4.000

0.000

203-01510  
 

4.000

HOUR

110.00000 440.004.000

0.00

0085 *Hydraulic Excavator 50.000

0.000

203-01565  
 

50.000

HOUR

178.00000 8,900.0050.000

0.00

0090 Combination Loader 20.000

0.000

203-01594  
 

20.000

HOUR

127.00000 2,540.0020.000

0.00

0095 Potholing 20.000

0.000

203-01597  
 

20.000

HOUR

170.00000 3,400.0020.000

0.00

0100 Structure Backfill (Flow-Fill) 60.000

0.000

206-00065  
 

60.000

CY  

220.00000 13,200.0060.000

0.00

0105 Topsoil 4,066.000

0.000

207-00205  
 

4,066.000

CY  

14.00000 56,924.004,066.000

0.00

0110 *Erosion Log (8 Inch) 22,257.000

0.000

208-00007  
 

22,257.000

LF  

3.00000 66,771.0022,257.000

0.00
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PCN: 17358-BID    ESTIMATE RUN 04/10/2013

PROJECT: STR131A-034                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:23:20

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0115 Gravel Bag 0.000

0.000

208-00034  
 

0.000

LF  

38.00000 0.000.000

0.00

0120 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

1,300.00000 1,300.001.000

0.00

0125 Removal and Disposal of Sediment (Labor) 50.000

0.000

208-00103  
 

50.000

HOUR

30.00000 1,500.0050.000

0.00

0130 Removal and Disposal of Sediment (Equipment) 23.000

0.000

208-00105  
 

23.000

HOUR

131.00000 3,013.0023.000

0.00

0135 Erosion Control Supervisor 182.000

0.000

208-00206  
 

182.000

DAY 

185.00000 33,670.00182.000

0.00

0140 *Dust Palliative (Magnesium Chloride) 8,800.000

0.000

209-00600  
 

8,800.000

GAL 

0.08000 704.008,800.000

0.00

0145 *Reset Mailbox Structure 4.000

0.000

210-00010  
 

4.000

EACH

200.00000 800.004.000

0.00

0150 *Reset Ground Sign 16.000

0.000

210-00810  
 

16.000

EACH

337.00000 5,392.0016.000

0.00

0155 *Seeding (Native) 21.500

0.500

212-00006  
 

22.000

ACRE

627.00000 13,794.0022.000

313.50

0160 *Soil Conditioning 21.500

0.500

212-00032  
 

22.000

ACRE

1,750.00000 38,500.0022.000

875.00

0165 *Mulching (Weed Free Straw) 7.700

-3.300

213-00004  
 

4.400

ACRE

538.00000 2,367.204.400

-1,775.40
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PCN: 17358-BID    ESTIMATE RUN 04/10/2013

PROJECT: STR131A-034                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:23:20

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0170 *Spray-on Mulch Blanket 13.800

3.800

213-00012  
 

17.600

ACRE

2,700.00000 47,520.0017.600

10,260.00

0175 *Mulch Tackifier 0.000

1,540.000

213-00061  
 

1,540.000

LB  

2.20000 3,388.001,540.000

3,388.00

0180 Removal of Nests 0.000

0.000

240-00010  
 

0.000

HOUR

65.00000 0.000.000

0.00

0185 *Aggregate Base Course (Class 1) 67,816.240

0.000

304-01000  
 

67,816.240

TON 

19.25000 1,305,462.6267,816.240

0.00

0185 MATERIAL ALLOWANCE ABC Class 1 0.000

0.000TON 

5.25000 0.000.000

0.00

0190 *Aggregate Base Course (Class 6) 20,721.050

0.000

304-06000  
 

20,721.050

TON 

23.00000 476,584.1520,721.050

0.00

0190 MATERIAL ALLOWANCE ABC Class 6 0.000

0.000TON 

5.25000 0.000.000

0.00

0195 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

35,850.000

0.000

310-00608  
 

35,850.000

SY  

2.50000 89,625.0035,850.000

0.00

0200 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

2,489.000

0.000

310-00610  
 

2,489.000

SY  

3.30000 8,213.702,489.000

0.00

0205 Hot Mix Asphalt (Patching) (Asphalt) 274.070

0.000

403-00720  
 

274.070

TON 

138.00000 37,821.66274.070

0.00

0210 Hot Mix Asphalt (Grading SX) (75) 15,173.060

0.000

403-34701  
 

15,173.060

TON 

60.50000 917,970.1315,173.060

0.00
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PCN: 17358-BID    ESTIMATE RUN 04/10/2013

PROJECT: STR131A-034                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:23:20

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0215 Asphalt Cement Performance Grade (PG 58-28) 438.580

-0.090

411-03352  
 

438.490

TON 

615.00000 269,671.35438.490

-55.35

0220 Asphalt Cement Performance Grade (PG 58-34) 415.680

0.170

411-03355  
 

415.850

TON 

754.00000 313,550.90415.850

128.18

0225 Emulsified Asphalt (Slow-Setting) 2,183.000

-230.000

411-10255  
 

1,953.000

GAL 

2.60000 5,077.801,953.000

-598.00

0230 Geotextile (Separator) (Class 1) 9,195.000

0.000

420-00132  
 

9,195.000

SY  

1.90000 17,470.509,195.000

0.00

0235 Grouted Riprap 43.000

0.000

506-00030  
 

43.000

CY  

375.00000 16,125.0043.000

0.00

0240 Geogrid Reinforcement 8,945.000

0.000

506-01020  
 

8,945.000

SY  

6.50000 58,142.508,945.000

0.00

0245 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000

CY  

420.00000 0.000.000

0.00

0250 *Concrete Class D 4.600

0.000

601-03000  
 

4.600

CY  

3,000.00000 13,800.004.600

0.00

0255 18 Inch Reinforced Concrete Pipe (Complete In Place) 72.000

0.000

603-01185  
 

72.000

LF  

84.45000 6,080.4072.000

0.00

0260 24 Inch Reinforced Concrete Pipe (Complete In Place) 118.000

0.000

603-01245  
 

118.000

LF  

75.00000 8,850.00118.000

0.00

0265 18 Inch Reinforced Concrete End Section 2.000

0.000

603-05018  
 

2.000

EACH

484.00000 968.002.000

0.00
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PCN: 17358-BID    ESTIMATE RUN 04/10/2013

PROJECT: STR131A-034                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:23:20

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0270 24 Inch Reinforced Concrete End Section 3.000

0.000

603-05024  
 

3.000

EACH

540.00000 1,620.003.000

0.00

0275 24 Inch Corrugated Steel Pipe 935.000

0.000

603-10240  
 

935.000

LF  

81.40000 76,109.00935.000

0.00

0280 36 Inch Corrugated Steel Pipe 220.000

0.000

603-10360  
 

220.000

LF  

86.60000 19,052.00220.000

0.00

0285 24 Inch Steel End Section 18.000

0.000

603-30024  
 

18.000

EACH

145.00000 2,610.0018.000

0.00

0290 36 Inch Steel End Section 3.000

0.000

603-30036  
 

3.000

EACH

425.00000 1,275.003.000

0.00

0295 *30 Inch Plastic Pipe 169.000

0.000

603-50030  
 

169.000

LF  

925.00000 156,325.00169.000

0.00

0300 Inlet Type C (5 Foot) 4.000

0.000

604-00305  
 

4.000

EACH

2,030.00000 8,120.004.000

0.00

0305 *Guardrail Type 3 (6-3 Post Spacing) 8,875.000

0.000

606-00301  
 

8,875.000

LF  

17.75000 157,531.258,875.000

0.00

0305 MATERIAL ALLOWANCE Guardrail Type 3 0.000

0.000LF  

10.93000 0.000.000

0.00

0310 *Guardrail Type 7 (Style CE) 291.000

0.000

606-00740  
 

291.000

LF  

83.25000 24,225.75291.000

0.00

0315 *Transition Type 3G 2.000

0.000

606-01370  
 

2.000

EACH

1,350.00000 2,700.002.000

0.00
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PCN: 17358-BID    ESTIMATE RUN

PROJECT: STR131A-034                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0315 MATERIAL ALLOWANCE Transition Type 3G 0.000

0.000EACH

749.60000 0.000.000

0.00

0320 *Transition Type 3J 5.000

0.000

606-01385  
 

5.000

EACH

766.00000 3,830.005.000

0.00

0320 MATERIAL ALLOWANCE Transition Type 3J 0.000

0.000EACH

128.00000 0.000.000

0.00

0325 *End Anchorage Type 3K 3.000

0.000

606-01390  
 

3.000

EACH

1,060.00000 3,180.003.000

0.00

0325 MATERIAL ALLOWANCE End Ancuorage Type 3K 0.000

0.000EACH

890.00000 0.000.000

0.00

0330 *End Anchorage (Nonflared) 29.000

0.000

606-02003  
 

29.000

EACH

1,875.00000 54,375.0029.000

0.00

0330 MATERIAL ALLOWANCE End Anchorage (Nonflared) 0.000

0.000EACH

1,315.00000 0.000.000

0.00

0335 *End Post 23.000

0.000

607-00005  
 

23.000

EACH

196.00000 4,508.0023.000

0.00

0340 *Corner and Line Brace Post 60.000

0.000

607-00010  
 

60.000

EACH

284.00000 17,040.0060.000

0.00

0345 *Fence Barbed Wire With Treated Wooden Posts 7,323.000

0.000

607-01100  
 

7,323.000

LF  

3.20000 23,433.607,323.000

0.00

0350 *Fence Combination Wire With Treated Wooden Posts 842.000

0.000

607-11300  
 

842.000

LF  

2.50000 2,105.00842.000

0.00
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PCN: 17358-BID    ESTIMATE RUN 04/10/2013

PROJECT: STR131A-034                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:23:20

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0355 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000

LF  

1.15000 0.000.000

0.00

0360 *16 Foot Gate 6.000

0.000

607-60116  
 

6.000

EACH

734.00000 4,404.006.000

0.00

0365 *16 Foot Cattle Guard 1.000

0.000

611-00016  
 

1.000

EACH

9,000.00000 9,000.001.000

0.00

0370 *Delineator (Type I) 118.000

0.000

612-00001  
 

118.000

EACH

18.75000 2,212.50118.000

0.00

0375 *Delineator (Type II) 2.000

0.000

612-00002  
 

2.000

EACH

20.00000 40.002.000

0.00

0380 *Delineator (Type III) 102.000

0.000

612-00003  
 

102.000

EACH

22.50000 2,295.00102.000

0.00

0385 *Sign Panel (Class I) 75.000

0.000

614-00011  
 

75.000

SF  

20.00000 1,500.0075.000

0.00

0390 *Sign Panel (Class II) 120.000

0.000

614-00012  
 

120.000

SF  

26.00000 3,120.00120.000

0.00

0395 *Steel Sign Support (2-Inch Round)(Post and Socket) 5.000

0.000

614-01503  
 

5.000

EACH

20.00000 100.005.000

0.00

0400 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

13.000

0.000

614-01573  
 

13.000

EACH

50.00000 650.0013.000

0.00

0405 *Rumble Strip 21,856.000

0.000

614-80385  
 

21,856.000

LF  

0.30000 6,556.8021,856.000

0.00
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PCN: 17358-BID    ESTIMATE RUN 04/10/2013

PROJECT: STR131A-034                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:23:20

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0410 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

73,000.00000 73,000.001.000

0.00

0415 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

582,000.00000 582,000.001.000

0.00

0420 *Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0425 *Pavement Marking Paint 413.000

0.000

627-00001  
 

413.000

GAL 

75.00000 30,975.00413.000

0.00

0430 *Epoxy Pavement Marking 176.000

19.000

627-00005  
 

195.000

GAL 

118.50000 23,107.50195.000

2,251.50

0435 *Survey Monument (Type 1) 84.000

0.000

629-01001  
 

84.000

EACH

25.50000 2,142.0084.000

0.00

0440 *Flagging 7,323.000

0.000

630-00000  
 

7,323.000

HOUR

26.75000 195,890.257,323.000

0.00

0445 *Traffic Control Inspection 94.000

0.000

630-00007  
 

94.000

DAY 

230.00000 21,620.0094.000

0.00

0450 *Traffic Control Management 187.000

0.000

630-00012  
 

187.000

DAY 

806.00000 150,722.00187.000

0.00

0455 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

2.000

EACH

230.00000 460.002.000

0.00

0460 *Construction Traffic Sign (Panel Size A) 11.000

0.000

630-80341  
 

11.000

EACH

29.00000 319.0011.000

0.00
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PCN: 17358-BID    ESTIMATE RUN 04/10/2013

PROJECT: STR131A-034                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:23:20

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0465 *Construction Traffic Sign (Panel Size B) 62.000

0.000

630-80342  
 

62.000

EACH

29.00000 1,798.0062.000

0.00

0470 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

4.000

EACH

29.00000 116.004.000

0.00

0475 *Construction Traffic Sign (Special) 30.000

0.000

630-80344  
 

30.000

SF  

17.00000 510.0030.000

0.00

0480 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2.000

EACH

8,650.00000 17,300.002.000

0.00

0485 *Drum Channelizing Device 266.000

0.000

630-80360  
 

266.000

EACH

46.00000 12,236.00266.000

0.00

0490 *Drum Channelizing Device (With Light) (Flashing) 20.000

0.000

630-80363  
 

20.000

EACH

46.00000 920.0020.000

0.00

0495 *Drum Channelizing Device (With Light) (Steady Burn) 56.000

0.000

630-80364  
 

56.000

EACH

46.00000 2,576.0056.000

0.00

0500 *Traffic Cone 250.000

0.000

630-80380  
 

250.000

EACH

9.00000 2,250.00250.000

0.00

0505 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

1.000

L S 

6,200.00000 6,200.001.000

0.00

0510 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0515 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00
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PROJECT: STR131A-034                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:23:20

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0520 F/A Fuel Cost Adjustment -5,250.710

0.000

700-70016  
 

-5,250.710

F A 

1.00000 -5,250.71-5,250.710

0.00

0525 F/A Roadway Smoothness Incentive 30,461.520

0.000

700-70018  
 

30,461.520

F A 

1.00000 30,461.5230,461.520

0.00

0530 F/A Asphalt Cement Cost Adjustment -68,029.260

0.000

700-70019  
 

-68,029.260

F A 

1.00000 -68,029.26-68,029.260

0.00

0535 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0540 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0545 F/A Quality Incentive Payment 56,160.110

0.000

700-70025  
 

56,160.110

F A 

1.00000 56,160.1156,160.110

0.00

0550 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0555 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000

F A 

1.00000 0.000.000

0.00

0575 Laborer 20.000

0.000

203-02330  
 

20.000

HOUR

30.00000 600.0020.000

0.00

0580 Const Surveying (Hour) Spring STA 410+50 to STA 
412+75RT

5.000

0.000

625-00001  
 

5.000

HOUR

100.00000 500.005.000

0.00

0585 F/A Furnish Materials for Spring Relocation 965.930

0.000

700-70080  
 

965.930

F A 

1.00000 965.93965.930

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:23:20

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0590 Const Surveying (Hour) Underdrain and Culvert STA 
400+00 to STA 404+00

4.000

0.000

625-00001  
 

4.000

HOUR

100.00000 400.004.000

0.00

0595 *F/A Install 6 inch Perforated Pipe Underdrain 16,752.470

0.000

700-70110  
 

16,752.470

F A 

1.00000 16,752.4716,752.470

0.00

0600 Const Surveying (Hour) Redesign STA 407+00 to STA 
426+50

10.000

0.000

625-00001  
 

10.000

HOUR

100.00000 1,000.0010.000

0.00

0610 F/A Install 6 Inch Perforated Pipe Underdrain STA 
414+91 to STA 418+91RT

11,344.730

0.000

700-70110  
 

11,344.730

F A 

1.00000 11,344.7311,344.730

0.00

0615 F/A Furnish Riprap Material 1,304.310

0.000

700-70080  
 

1,304.310

F A 

1.00000 1,304.311,304.310

0.00

0620 F/A Placing Rock Fill in Soft Spots 43,670.540

0.000

700-70034  
 

43,670.540

F A 

1.00000 43,670.5443,670.540

0.00

0625 F/A Placing exisiting FDR and Base Material 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0630 Added Item (Dollar)/ Price Reduction - Guardrail Type 7
(Slump) - CO # 006

-133.200

0.000

900-00006  
 

-133.200

DOL 

1.00000 -133.20-133.200

0.00

0635 F/A Relocate - Water Spring Second Relocation - CO # 
007

11,688.150

0.000

700-70100  
 

11,688.150

F A 

1.00000 11,688.1511,688.150

0.00

0640 Added Item (Dollar)/ Price Reduction - Seeding - CO # 
008

-312.580

0.000

900-00006  
 

-312.580

DOL 

1.00000 -312.58-312.580

0.00
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NO.
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CAT NO0200 Roadway 

0645 Added Item (Dollar)/ Price Reduction - Overweight 
Trucks - CO # 009

-20.000

0.000

900-00006  
 

-20.000

DOL 

1.00000 -20.00-20.000

0.00

CAT 6,970,892.5747,300.686,970,892.57CURRENT AMT0200 $ $ $

CAT NO0400 Construction Engineering 

0560 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

14,400.00000 14,400.001.000

0.00

0565 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

16,000.00000 16,000.001.000

0.00

0570 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

4,600.00000 4,600.001.000

0.00

CAT 35,000.000.0035,000.00CURRENT AMT0400 $ $ $

$ 7,005,892.5747,300.68$7,005,892.57$CURRENT AMTPROJECT TOTAL


